
MONTHLY PROJECT OVERVIEW - June 2006
I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Design / Build Contract Summary Project Progress to Date
Contract Award: May 3, 2005 Design
Notice to Proceed: May 31, 2005 Construction
Original Contract Time: 1125 Calendar Days Overall
Original Substantial Completion: June 29, 2008
Original Contract Amount: $184,992,860                        % Complete
Revised Contract Amount: $215,861,461                 (Weighted Percentage:  9% Design,  91% Construction)

June 2006 Highlights
Project Status as of: June 30, 2006    

Contract Days Elapsed: 395 of 1125 = 35.1%
Contract Amount Earned to Date: $87,708,209 = 40.6%
Contract Amount Earned This Period: $9,046,100 = 4.2%
Current Projected Completion Date: June 29, 2008 (on schedule)
Project Cash Flow

Design / Build Schedule Summary

Upcoming Activities - July 2006
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Project Location:  I-5 from SR 526 to US 2
Design-Builder:  Atkinson - CH2M Hill, a Joint Venture

PIN:  100543N
WIN:  A00543N

Design: Project design continued progress in all disciplines, with significant 
emphasis on Structural, Geotechnical, and Landscaping.  Significant design 
progress was also made on 41st St. Interchange ramps, I-5 over-crossing 
widening at US 2 / California St. and I-5 over-crossing at Smith Ave.
Construction: Work continued on the new 41st St. bridge over I-5, over-
crossing widenings at Pacific Ave., Hewitt Ramps, Lowell Road, and 36th St. 
/ BNSF, South & Central Segments NB mainline drainage, roadway widening 
and electrical installations, Retaining Wall 17A and Noise Wall 2.  Work 
completed on the new Broadway Flyover ramp and opened to traffic on June 
27, 2006.  Work started on Retaining Wall 19A, 41st St. over Broadway 
structure widening and foundations for the Main St. Aqueduct structure over 
BNSF tracks and ROW.  Off-site fabrication work completed on concrete 
girders for the Everett Ave. over-crossing, continued on concrete girders for 
36th St. / BNSF over-crossing and panels for Noise Wall 2, and started on 
panels for MSE Retaining Wall 3, S3, S5, S6, S8 and concrete girders for
the 41st St. SPUI over-crossing.

For more information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/

- June 6 Everett Herald editorial board meeting                                        
- June 13 Glacier View neighborhood meeting
- June 22 Riverside neighborhood meeting
- June 26-27 Celebration event - opening of new Broadway exit

- Noise wall meetings with eastside Riverside neighbors
- Girder placement for NB I-5 widening over Lowell, NB I-5 off-ramp to 
US 2 over Hewitt, and SB I-5 on-ramp from US 2 over Hewitt
- Continue South Segment NB & SB mainline widening and paving

To date, WSDOT has performed 15 design and 201 construction 
audits and recorded the audits into the CATS program to measure 
specification conformance, resulting in 156 NCI's. Most of these NCI's 
have been addressed to ensure quality is maintained and any 
corrective action needed to the quality system is identified. The Design-
Builder has issued 27 NCR's and implemented a training program for 
their Q/A field inspectors. The Design-Builder is recording all material 
test results in the WSDOT SAM system. WSDOT is also recording 
verification tests for the same materials into the SAM system. Test 
results to date indicate materials incorporated into the project meet 
specifications and validate the testing program.  Field production crews 
continue to implement quality checkpoints throughout the project.

- Scheduling and sequencing construction of the I-5 widening within 
BNSF ROW and particularly over BNSF tracks to comply with BNSF 
non-work time restrictionsTask     I II III IV I II III IV I II III IV I II III IV

Milestones

Design

Construction
South Segment 
Widening

Central Segment 
Widening

North Segment 
Widening

Final Landscaping and 
Closeout

Cleanup

Baseline
     Current Month Current

2005 2006 2007 2008

Notice To 
Proceed

HOV South of 
Broadway Open

HOV 
North of 

Broadway
Open

Substantial
 Completion

New Broadway 
Ramp Open

Project Design

Final Landscape Design

0
50

100
150
200
250

Apr-
05

Ju
l-0

5

Oct-
05

Ja
n-0

6

Apr-
06

Ju
l-0

6

Oct-
06

Ja
n-0

7

Apr-
07

Ju
l-0

7

Oct-
07

Ja
n-0

8

Apr-
08

Ju
l-0

8

Oct-
08

$ 
M

ill
io

ns

Plan

Actual

Public Information & Community Outreach

87.0%

36.2%

40.6%

Risks / Challenges / Issues

Quality Control / Quality Assurance

Summary Project Schedule

Work proceeds on the Hewitt Ave over-crossing widening for US 2 to SB I-5 on-
ramp (top left) and on the 36th St. / BNSF Railroad over-crossing (top right).

Everett Mayor Ray Stephanson, Snohomish County Executive Aaron Reardon, 
Governor Chris Gregoire, Secretary Doug MacDonald and the Design-Build / 
WSDOT Project Team celebrate the new right-hand Broadway exit opening


